
September 9, 2019

Ms. RoAnn M. Destito
Commissioner
Office of General Services
Corning Tower, 36th Floor
Albany, NY 12242

Re: Compliance With Executive Order 
 88: Energy Efficiency of State 
 Buildings 
 Report 2018-S-62

Dear Commissioner Destito:

Pursuant to the State Comptroller’s authority as set forth in Article V, Section 1 of 
the State Constitution and Article II, Section 8 of the State Finance Law, we conducted an 
audit of the Office of General Services (OGS) to determine if OGS has developed targets 
and plans to effectively meet its contributions toward Executive Order 88 (EO 88) and 
complied with EO 88 Guidelines. The audit covered the period from April 1, 2014 through 
May 13, 2019.

Background

EO 88, issued on December 28, 2012, is the centerpiece of BuildSmart NY – the 
Executive’s program for pursuing energy efficiency in certain New York State government 
buildings while advancing economic growth, environmental protection, and energy 
security in the State. EO 88 is intended to accomplish broader State policy goals, such 
as reducing State government utility expenses, fostering investment in smart buildings, 
protecting the environment and public health by reducing the emissions of greenhouse 
gases and other pollutants, and supporting economic growth by creating green jobs and 
stimulating the marketplace for clean energy and energy-efficient products and services. 

EO 88 mandated a 20 percent collective improvement in the energy performance 
of all covered agencies and authorities (collectively referred to as Affected State Entities, 
or ASEs) by April 1, 2020. This reduction is calculated from a 2010-11 State fiscal year 
baseline. The New York Power Authority (NYPA), administrator of EO 88, coordinates 
and monitors ASEs’ compliance and performance toward the collective 20 percent target. 
NYPA established a Central Management and Implementation Team (CMIT) whose 
responsibilities include: ensuring ASEs are complying with requirements, developing 
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annual milestones, and providing strategic and technical assistance.

OGS’ Division of Utilities Management (Division) provides support and assistance 
to the statewide regional buildings and is an advisor to NYPA. The Division also maintains 
all heating, ventilation, and air conditioning systems and all auxiliary mechanical 
equipment associated with approximately 14.5 million square feet of OGS-owned office 
space in the Capital Region. OGS currently has six employees whose job duties relate to 
EO 88. Employees are assigned to data management, reporting, and energy efficiency 
projects. OGS is responsible for 19 buildings and two campuses. Of the 19 buildings, 11 
are exempt from EO 88 because of their Energy Star designation.

EO 88 set minimum requirements for annual reporting, benchmarking, energy 
audits, submetering, and capital projects. It also required that the CMIT create Guidelines 
detailing the requirements established in EO 88. According to the Guidelines, the lowest-
performing buildings were required to have an energy audit performed or scheduled 
by December 31, 2015. The energy audits identify cost-effective recommendations for 
energy conservation measures and opportunities for retrocommissioning – studies that 
review how and why a building’s systems are operated and maintained as they are, and 
then identify ways to improve overall building performance. OGS was required to have its 
remaining non-exempt buildings retrocommissioned by June 30, 2019.

The Guidelines require ASEs to implement a cost-effective portfolio of measures 
identified and recommended in the energy audits (e.g., no-cost and low-cost operational 
improvements, retrocommissioning, capital energy efficiency retrofits, on-site renewable 
energy generation, and high-efficiency combined heat and power technologies). These 
projects are considered “committed projects” after the final design has been completed 
and are included in EO 88’s energy reduction reported results. 

Furthermore, the Guidelines require ASEs to report their energy usage to NYPA 
annually. The ASEs must also develop an operations and maintenance plan that 
addresses, at a minimum, energy management, training, organizational structure, and 
the development and updating of operating procedures and preventive maintenance 
schedules. The Guidelines also require ASEs to submeter buildings greater than 100,000 
gross square feet and use a monitoring and control system capable of real-time monitoring 
of energy use for electricity and primary heating fuels and providing alerts to facility staff.

Results of Audit

Generally, OGS has developed targets and plans to contribute toward EO 88 and 
complied with the Guidelines. However, OGS relied on one capital project to provide the 
majority of its energy savings. This project has met with criticism from environmental and 
community advocates, and its implementation is currently in doubt. Should the project fail 
to move forward, even after developing plans, it is unlikely that OGS will meet its goal of 
reducing energy usage by 20 percent.  

Energy Audits and Retrocommissioning Studies

OGS submitted an energy audit plan, approved by NYPA, identifying the three 
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lowest-performing buildings: Hampton Plaza and Ten Eyck State Office in Albany and the 
Binghamton State Office Building. The energy audits of these three lowest-performing 
buildings were completed in 2014, ahead of the December 31, 2015 requirement, and 
made 14 recommendations for cost-effective energy conservation measures. Moreover, 
the energy audit plan identified two OGS buildings (Adam Clayton Powell and 44 Holland 
Avenue) and two campuses (Harriman Campus and the Empire State Plaza) in Albany that 
required retrocommissioning. OGS met the retrocommissioning requirement by conducting 
energy audits at the two buildings in 2015 and completing retrocommissioning studies in 
2017 at the two campuses. As of December 2018, OGS had begun retrocommissioning 
44 Holland Avenue and Adam Clayton Powell. 

Capital Projects

Of the 14 energy audit recommendations, OGS has substantially completed 4 
(29 percent) capital projects. Upon completion, the 4 capital projects, which include a 
boiler replacement and lighting modifications, are expected to contribute to OGS’ energy 
savings by 1 percent. 

Additionally, OGS has, at a minimum, begun 31 other capital energy efficiency 
projects, further contributing to its EO 88 energy reduction requirements. These capital 
projects have been conducted at OGS buildings across the State and include, for example, 
the installation of LED lighting and chiller upgrades. OGS officials stated that building 
priorities and available funding determine which projects are implemented first. 

Of the 35 capital projects, the Sheridan Avenue Project (SAP) was expected 
to make the largest contribution to OGS’ energy savings – reducing energy use by an 
estimated 6 to 9 percent, depending on the scale of implementation.  Announced in May 
2017, the SAP would upgrade the Sheridan Avenue Steam Plant to a co-generation 
facility and power the Empire State Plaza through the burning of natural gas to generate 
electricity and steam. The SAP was expected to supply 90 percent of the power for the 
Empire State Plaza and save more than $2.7 million in annual energy costs.  By late 
2017, however, community members and environmental advocates were questioning the 
SAP because of health concerns related to the burning of natural gas, and wanted OGS 
to invest in renewable energy instead. Construction was halted on this project in February 
2018 while NYPA held technical review sessions with the intent of developing next steps 
for the proposed project. As of March 2019, NYPA officials stated they were still reviewing 
comments collected during these sessions. 

As it is unlikely that the SAP will move forward, we question whether OGS will 
meet the 20 percent milestone. Although the 20 percent reduction in energy usage is a 
collective milestone for all ASEs, six State entities, including OGS, are responsible for 
more than 90 percent of the State’s building space, making OGS a major contributor 
to the EO 88 goal. NYPA has removed the SAP as a committed project from its 2018 
BuildSmart NY annual report calculations for overall EO 88 compliance, dropping OGS’ 
energy reduction from committed projects from 23.3 percent in 2017 to 12.7 percent in 
2018. The removal of the SAP as a committed project could potentially put the State in 
jeopardy of not meeting this requirement. 
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When asked about backup plans if the SAP is not implemented, OGS officials stated 
they do not have backup plans that would account for the expected 9 percent energy 
reduction. However, they have added projects to other buildings, which are predicted to 
save an additional 3 percent: LED lighting and HVAC efficiency at the Binghamton State 
Office Building, Hampton Plaza, and Harriman Campus. 

Other Requirements

OGS has been reporting its energy usage to NYPA annually, as required. OGS 
also created an operations and maintenance plan in 2013, which was approved by 
NYPA. Furthermore, OGS began submetering its two campuses, the Empire State Plaza 
and Harriman Campus, in 2016. Submetering allows OGS to have a more targeted 
analysis of energy usage and identify the best opportunities for energy savings. OGS 
also implemented the Web Enabled Advanced Monitoring (WEAM) system, a monitoring 
and control system that is capable of real-time monitoring of energy usage. The WEAM 
system provides OGS with the ability to identify consumption increases, compare similar 
buildings, and help reduce the load during peak demands. 

Recommendations

1. Develop a contingency plan to replace the SAP. 

2. Continue implementing capital projects that reduce energy usage. 

3. Continue developing energy-saving capital projects to contribute toward the collective 
20 percent energy reduction of ASEs. 

Audit Scope, Objectives, and Methodology

The objectives of this audit were to determine if OGS has developed targets 
and plans to effectively meet its contributions toward EO 88 and complied with EO 88 
Guidelines. The audit covered the period from April 1, 2014 through May 13, 2019.

To accomplish our audit objectives, we became familiar with and evaluated the 
adequacy of OGS’ internal controls as they relate to this performance audit. We interviewed 
officials from OGS and NYPA and reviewed EO 88 and the Guidelines. We obtained and 
examined energy audit reports, retrocommissioning studies, and capital project plans. 
We performed tests to compare the recommendations made in the energy audit reports 
against OGS’ capital plan. We conducted site visits to the Ten Eyck Building and Harriman 
Campus and reviewed invoices to confirm energy capital projects were completed. 

In addition, we observed OGS’ WEAM system. We requested and reviewed OGS’ 
operations and maintenance plan, three years of OGS’ utility bills sent to NYPA, and 
NYPA’s BuildSmart NY annual reports for the years 2013 through 2018.

We conducted our performance audit in accordance with generally accepted 
government auditing standards. Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 
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findings and conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives.

In addition to being the State Auditor, the Comptroller performs certain other 
constitutionally and statutorily mandated duties as the chief fiscal officer of New York 
State. These include operating the State’s accounting system; preparing the State’s 
financial statements; and approving State contracts, refunds, and other payments. In 
addition, the Comptroller appoints members to certain boards, commissions, and public 
authorities, some of whom have minority voting rights. These duties may be considered 
management functions for purposes of evaluating organizational independence under 
generally accepted government auditing standards. In our opinion, these functions do not 
affect our ability to conduct independent audits of program performance.

Reporting Requirements

We provided a draft copy of this report to OGS officials for their review and formal 
comment. We considered their comments in preparing this final report, and they are 
attached to the end of it. Although OGS officials contend the report’s findings do not fully 
consider the gains made in energy reduction, they agreed with each recommendation.

Within 90 days after the final release of this report, as required by Section 170 of 
the Executive Law, the Commissioner of the Office of General Services shall report to the 
Governor, the State Comptroller, and the leaders of the Legislature and fiscal committees, 
advising what steps were taken to implement the recommendations contained herein, 
and where the recommendations were not implemented, the reasons why.

Major contributors to this report were Bob Mainello, Theresa Podagrosi, Michele 
Krill, Brendan Reilly, and Jason Getman.

We wish to thank the management and staff of the Office of General Services for 
the courtesies and cooperation extended to our auditors during this audit.

Very truly yours, 

Brian Reilly
Audit Director

cc: Theresa Bonneau, OGS Director of Internal Audit
 David DeMott, OGS Executive Director Real Property
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Agency Comments

 
 

 
 

August 16, 2019 
 
Mr. Brian Reilly, Audit Director 
Office of the State Comptroller 
Division of State Government Accountability 
110 State Street, 11th Floor 
Albany, NY 12236-0001 
 
Re: Audit Draft Report-2018-S-62, Issued 07/17/2019 
 
Dear Mr. Reilly: 
 
OGS has reviewed the Office of the State Comptroller’s (OSC) above-referenced draft report relating to Audit 
Report Number 2018-S-62 titled Compliance with Executive Order 88: Energy Efficiency of State Buildings. We 
partially agree with the audit findings. OGS contends that the findings of this audit do not fully consider the 
gains made in energy reduction, or the timeline of large-scale capital planning and construction.  
 
OGS has a long history of stewardship and innovation in energy reduction and building management. 
Currently, OGS has achieved DOE Energy Star Ratings in 9 of the 21 buildings associated with the EO88 
portfolio (the Empire State Plaza and the Harriman Campus are each considered one building in this portfolio). 
Under a previous energy reduction order, Executive Order 111, agencies were directed to achieve a 35% 
reduction in energy consumption in all buildings they own, lease or operate by 2010.   Under Executive Order 
111, OGS exceeded the goal and reduced agency-wide energy consumption from 1990 levels by 36.5%. With 
the introduction of EO88 in 2012, the Agency was tasked to improve energy performance by a further 20% by 
2020.  
 
To date OGS has reached nearly 13% of the 20% goal. When OGS meets the goal of EO88, it will have reduced 
energy consumption throughout its portfolio by over 55% since 1990 levels.  In addition, these achievements 
do not account for additional facilities added to the OGS portfolio, or increased building occupancy levels 
achieved through the Governor’s restacking initiative, which moved State agencies from private leases to 
State-owned properties. Despite these additions and increased draw on energy loads, OGS continued to 
reduce its overall consumption.  
 
Response to Recommendations: 
 
OSC Recommendation (1): Develop a contingency plan to replace the SAP. 
 
OGS Response: We agree that a contingency plan should be in place, but we disagree with the presumption 
that OGS does not have a contingency plan to meet the EO88 goals. Given the Agency’s background in 
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accomplished reductions, it was necessary to explore larger, and more expansive energy projects to achieve 
the goals set forth in EO88. One of the most efficient options to reach the energy goals was the Sheridan 
Avenue Project (SAP) noted by OSC. While OSC found that OGS should develop a contingency plan for this 
project, OGS contends that large-scale capital projects typically take multiple years to plan and design, a year 
to bid and procure, and several years of construction. As a control agency, OSC is well versed in this process, 
and is a key player in the approval of these types of projects. The ability to quickly change direction is nearly 
impossible. Nevertheless, during the time period of the audit, the creation of a contingency plan was in action, 
but such a shift in planning takes time to redirect projects and resources. OGS is not at liberty to disclose 
details of the contingency plan at this time because the plan has not been formally approved. The project 
components of the contingency plan, together with projects currently underway, would allow OGS to meet the 
EO88 goal of a 20% energy reduction. 

In addition, OGS would like to note that although the concerns raised by community members and 
environmental advocates were a catalyst for the review of alternative solutions to the SAP, the evolution of 
the State’s energy policy has also played a significant part in the decision to direct NYPA and OGS to review the 
possibility of using renewable energy. 

OSC Recommendation (2): Continue implementing capital projects that reduce energy usage. 
 
OGS Response: We agree with this recommendation. Currently, although there is no decision on the SAP, OGS 
has added projects in Binghamton, Hampton Plaza, and Harriman Buildings 18 and 21, which are predicted to 
save an additional 3%. 
 
OSC Recommendation (3): Continue developing energy-saving capital projects to contribute toward the 
collective 20 percent energy reduction of ASEs. 
 
OGS Response: We agree with this recommendation. OGS is working with NYPA on projects to achieve the 20% 
reduction goal of EO88 by having the projects approved for design before the sunset date of EO88.   
 

Sincerely, 
 

Theresa Bonneau 

Director of Internal Audit 
(518) 402-5846 
theresa.bonneau@ogs.ny.gov 
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