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Dear Mr. Pendergast and Members of the Legislature:
A top priority of the Office of the State Comptroller is to help officials manage their resources
efficiently and effectively and, by so doing, provide accountability for tax dollars spent to
support operations. The Comptroller oversees the fiscal affairs of local governments statewide,
as well as compliance with relevant statues and observance of good business practices. This
fiscal oversight is accomplished, in part, through our audits, which identify opportunities for
improving operations and governance. Audits also can identify strategies to reduce costs and to
strengthen controls intended to safeguard assets.
In accordance with these goals, we conducted an audit of eight counties throughout New York
State. The objective of our audit was to determine whether counties are properly maintaining
their bridges to ensure the safety of those who travel on them. Included in this, we attempted to
ascertain if counties have a plan in place to prioritize bridge maintenance and replacement needs.
Additionally, we questioned whether the counties have consistently provided funding for
maintenance and repairs of bridges and, if so, whether bridge ratings are improving. We included
the County of Lewis (County) in this audit. Within the scope of this audit, we examined the
County’s policies and procedures and reviewed the maintenance and funding of bridge repairs
and the recent New York State Department of Transportation (NYSDOT) ratings of Countyowned bridges for the period January 1, 2007, to December 31, 2011. We also reviewed financial
data and inspections for the period January 1, 2002, to December 31, 2006, to gain additional
understanding of the condition of the bridges.
This report of examination letter contains our findings and recommendations specific to the
County of Lewis. We discussed the findings and recommendations with County officials and
considered their comments, which appear in Appendix A, in preparing this report. County
officials agreed with our findings and recommendations and indicated they planned to initiate
corrective action.

Summary of Findings
We found that the County does not have a written plan for bridge maintenance and repairs.
Despite this shortcoming, the County maintained average bridge ratings and a consistent level of
funding for bridge maintenance, repairs, and replacements during the audit period.
The County also received a relatively consistent number of flags from the NYSDOT, with an
average of nine flags per year over the years reviewed. We tested the flags issued during the last
five years of our audit period to determine if the County complied with the NYSDOT’s response
and action requirements. Of the 51 flags issued, County officials could not produce
documentation for 12 flags. Therefore, we could not determine if the County had responded to
these flags in a timely manner. For the remaining 39 flags for which the County provided
documentation, the County responded in a timely manner to 38 flags and failed to respond in a
timely manner to one flag. The one flag was a red flag that was responded to after 50 days, eight
days over the NYSDOT’s six-week response requirement.
Background and Methodology
The County covers 1,274 square miles and has approximately 27,000 residents. The County’s
budgeted expenditures totaled $41 million in 2012; major costs include nursing homes, social
services, and employee benefits. These costs were funded primarily by departmental income,
property taxes, non-property taxes, and State and Federal aid.
The County is governed by a 10-member County Legislature (Legislature). The County Manager
is the chief executive officer and is responsible, along with other administrative staff, for the
County’s day-to-day management. The County Highway Department (Department) is
responsible for the maintenance and monitoring of bridges. This Department includes a Highway
Superintendent and a contracted professional engineer, both of whom are directly involved with
the oversight of bridges. The Department’s operating budget was $6.7 million for the 2012 fiscal
year. The Department is responsible for the maintenance and repair of approximately 92 Countyowned bridges. It is not fiscally responsible for other bridges in the County.
The NYSDOT requires that all highway bridges be inspected at least every two years, with
certain bridges being inspected annually if determined to be deficient. The inspections are
performed by the NYSDOT inspectors and include an assessment of a bridge’s individual parts,
and an evaluation, resulting in an overall condition score for a bridge. The NYSDOT issues a
numeric rating of 1 to 7, with ratings of 5 or greater considered “in good condition.” A rating of
less than 5 is considered “deficient” and indicates that corrective maintenance or rehabilitation
must be conducted to restore a bridge to a “non-deficient” condition. A rating of less than 5 does
not necessarily mean that a bridge is unsafe, but highlights bridges that should be considered for
further review and maintenance, repair, rehabilitation, or replacement. If a bridge is deemed
unsafe, it must be closed to all traffic.
In addition to numeric ratings, the NYSDOT can issue one or more flags on a bridge, indicating
a clear and present danger or a condition that would result in a clear and present danger prior to
the next scheduled inspection. There are three levels of flags: safety, yellow and red. A safety
flag represent a danger to vehicles or pedestrians, but no threat to the structural integrity of the
bridge. A yellow flag represents a potentially hazardous structural condition which, if left
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unattended, could become a clear and present danger before the next scheduled inspection. The
highest level of flag is red, indicating a failure or potential failure of a primary structural
component of the bridge that is likely to occur before the next scheduled inspection.
Additionally, the NYSDOT can also issue a notice that prompt, interim action is required after
issuance of a red or safety flag, indicating there is an extreme situation that requires a response
within 24 hours. All of these flags require prompt acknowledgement1 by the responsible
government and prompt action, ranging from correcting the safety issue to closing the bridge. A
State-certified professional engineer is required to certify any repairs made in response to both
the yellow and red flags.
To complete our audit objective we conducted interviews with County officials and reviewed
adopted policies and procedures. We also reviewed the most recent 10 years of bridge inspection
reports and corresponding years’ budgets and actual expenditures. We reviewed available
documentation addressing responses to notification of flags on bridges for the most recent five
years. We conducted our audit in accordance with generally accepted government auditing
standards (GAGAS). More information on such standards and the methodology used in
performing this audit is included in Appendix B of this report.
Audit Results
Counties have a responsibility to taxpayers to ensure that public roadways, including bridges, are
properly maintained and repaired. The failure to provide regular maintenance and needed repairs
represents a hazard to the public, and a potential liability to a County.
Due to the high costs of materials and limited financial flexibility, it is important that the County
have a plan for both maintaining and repairing bridges. An established bridge maintenance and
repair plan should include a mechanism for determining when and which bridges should be
repaired and/or replaced. The County should ensure that the plan is sufficiently funded and
feasible for the County to execute. Annual budgets for bridge repairs, replacement, and
maintenance should be based on realistic expectations of expenditures. In addition, the
Department should ensure that it complies with the NYSDOT requirements for responding to
flags.
We found that the County does not have a written plan for bridge maintenance or replacement.
The County generally repairs bridges because of the results of the NYSDOT inspections or as a
result of in-house observances of the bridges.
During our audit period, the annual expenditures remained relatively consistent, with any
significant variations attributed to changes in projects or aid. During the same period, the
County’s average bridge ratings fluctuated slightly, averaging a “non-deficient rating”. Ratings
ranged from less than 5 (considered deficient) to more than 5 (considered in good condition).
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This acknowledgement is considered overdue if it has been longer than six weeks since notification was issued.
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Table 1: Lewis County - Bridge Expenditures, Ratings, and Deficiency History
Year

Bridge
Expendituresa

2002
2003
2004
2005
2006
2007
2008
2009
2010
2011

$172,479
$249,462
$126,418
$242,857
$237,609
$135,214
$341,632
$202,443
$202,065
$230,461

Number of
Bridges
Inspected
61
83
55
64
42
77
57
75
55
74

Average
Bridge Rating
(Scale: 1 to 7)b
4.94
5.06
4.87
5.13
4.92
5.23
5.15
5.59
5.13
5.23

Number of
Deficient
Bridgesc
37
48
38
36
28
39
34
39
30
36

Bridge
Deficiency
Percentaged
61%
58%
69%
56%
67%
51%
60%
52%
55%
49%

a) The expenditures include aid.
b) The average is based on the NYSDOT computer-generated ratings for the bridges inspected during the year.
c) Number of inspected bridges each year that fell below a rating of 5.
d) The number of deficient bridges during the year divided by the number of bridges inspected during the year.

While the County does track all maintenance and repairs by bridge, County officials indicated
that they do not budget for bridge replacement, for bridge repairs, or to address flags issued by
the NYSDOT. Although they do not budget for these expenditures, we found that they operated
within the overall limits of the adopted budgets for our audit period. However, this raises
concerns over the budgeting practices for bridge maintenance and repair costs. In addition, while
the County tracks maintenance and repairs by bridge, the lack of a plan which outlines at what
point the County should consider replacing a bridge based on annual expenditures incurred limits
the effectiveness of this tracking.
Further, for the most recently available and completed fiscal years from 2002 through 2011, the
County had an average of nine flags (the number of deficient bridges varies based on the cyclical
nature of the timing of bridge inspections). We examined all 51 flags issued during the period
2007 to 2011 to review for timely responses and/or action on behalf of the County. Of these
flags, five (10 percent) were red, 27 (53 percent) were yellow, and 19 (37 percent) were safety.
One red and two safety flags were labeled as requiring prompt, interim action. Of the 51 flags
examined, 12 lacked sufficient documentation, so we could not determine if the County
responded in a timely manner. For the remaining 39 flags, the County responded to 38 flags in a
timely manner. The one remaining flag that was not responded to in a timely manner was a red
flag, indicating that structural failure was a potential outcome before the next bridge inspection.
However the County’s response time to this flag was only eight days later (50 days total) than
the NYSDOT’s six-week response requirement.
Without having a written plan that prioritizes bridge maintenance and replacement needs, the
County risks being faced with costly and unexpected bridge repairs, rehabilitation, or
replacements in the future. In addition, the lack of records documenting the timeliness of the
County’s actions in response to the NYSDOT flags may increase the County’s liability for any
future vehicular damages because the County would have trouble demonstrating the adequacy of
its repair actions.
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Recommendations
1. The Department should establish a written plan for bridge maintenance and replacement.
2. The Department should ensure that bridge flags are responded to within the NYSDOT
required timeframe.
The Legislature has the responsibility to initiate corrective action. A written corrective action
plan (CAP) that addresses the findings and recommendations in this report should be prepared
and forwarded to our office within 90 days, pursuant to Section 35 of the General Municipal
Law. For more information on preparing and filing your CAP, please refer to our brochure,
Responding to an OSC Audit Report, which you received with the draft audit report. We
encourage the Legislature to make this plan available for public review in the Clerk’s office.
Our office is available to assist you upon request. If you have any further questions, please
contact Ann Singer, Chief of Statewide Projects, at (607) 721-8306.
Sincerely,

Andrew S. SanFilippo
Executive Deputy Comptroller
Office of State and Local Government
Accountability

5

APPENDIX A
RESPONSE FROM COUNTY OFFICIALS
The County officials’ response to this audit can be found on the following page.
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APPENDIX B
AUDIT METHODOLOGY AND STANDARDS
To complete our audit objective, we conducted interviews with County officials and reviewed
adopted policies and procedures. We also reviewed the most recent 10 years of bridge inspection
reports and corresponding years’ budgets and actual expenditures. We reviewed and documented
the 51 flags received by County bridges during the last five years of our scope period. Due to the
low number of flags issued, we chose to review all of them to determine if there was available
documentation addressing responses to the NYSDOT notification of flags on bridges.
We conducted this performance audit in accordance with generally accepted government
auditing standards (GAGAS). Those standards require that we plan and perform the audit to
obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and
conclusions based on our audit objectives. We believe that the evidence obtained provides a
reasonable basis for our findings and conclusions based on our audit objectives.
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